UNITE RIGGBING & HAULING SITE

BELTOVILLE, MD. et
CERCLA IMMEDIATE REMOVAL jfyfjfﬂ.
POLREP #29 VO LEC

I. SITUATION (7/31/83, 1700HRS.)

A. EPA FUNDING REGUEST WAS SIGNED (7/29/85) TO PROVIDE $200K
FOR TRANSFORMER HANDLING AT THE UNITED RIGGING & HAULING SITE.

B. EPA ENFORCEMENT, 0SC, TAT, PEPCO, CHEMICAL WASTE
MANAGEMENT AND MCCRONE ENGINEERING ATTENDED A MEETING (7/30/83)
REGARDING THE WORK SCHEDULE TO CLEAN-UP THE UNITED RIGGING % HAUL ING
SITE. THE OSC WAS GIVEN THE SITES SPCC PLAN FOR HIS REVIEW AND
SIGNITURE.

C. MEDIA INTEREST REMAINS HIGH. RAY GERMANN (EPA OFFICE OF
PUBLIC AFFAIRS) WAS ONSITE 7/31/85 TO HANDLE MEDIA INGUIRIES AND
TV NEWSCREWS.

1I. ACTION TAKEN ‘
A. PEPCO & UNITED RIGGING SIGNED THE CONSENT ORDER FOR THE
UNITED RIGGING AND HAULING SITE CLEAN-UP. THE ORDER WAS HAND
DELOVERED FOR SIGNITURE TO THE STATE AND EPA REGION III.
[fE ERCS PREPARING TO BEGIN FULL-SCALE OPERATIONS 8/1/8S5.

11I. FUTURE PLANS
A. BEGIN DRAINING TRANSFORMERS OWNED BY EEVA.
B. EPA TO CONTINUE TO MONITOR PEPCO CLEAN-UP ACTIVITIES.
C. ERCS ARRANGING FOR DISPOSAL OF FCB OIL AND TRANSFORMER
VESSELS.

ROBERT E. CARON, 0SC
EPA REGION III, PHILADELPHIA, PA.

DISCONNECTED 02-Aug-B85 10:19 03



TLX I1I 710BRE9240
CONMNECTED 08-Jul-85 13:356 91

SFILLSEFA WSH
~QLEEF 20 CERCLA IMMEDIATE REMOVAL FROJECT
UNITED RIGEINGS AND HA NG S 1TE
FRINCE GEORGES COUNTY
BELTSVILLE,MD.

D)SITUATION: (1400 HRS. , 7/8/8%)

A) UEC STILL AWAITING OUTCOME OF CONSENT ORDER NEGOTIATIONS. FEFCO
AND UNITED HAVE EXFRESSED A DESIRE TO FERFORM CLEANUF. AS A RESULT
OSC’S ADDITIONAL FUNDING REQOUEST HAS BEEN HELD UF FENDING F1nAL
OUTCOME OF RF NEGOTIATIONS. THIS 15 DAY &2 OF FROJECT. ACTIVE
NEGOTIATIONS FOR RF CONSENT ORDER [S IN EXCESS OF 320 Davs.

E) FROJECT CEILING($275,000) OFFICIALLY REACHED 7/35/85. 0SC NOTIFIED
REGIONAL MANAGEMENT OF THIS. ALL EFA WORK HAS CEASED. RF HAS
FROVIDED 24 HOUR SECURITY, HOWEVER CONTROL STRUCTURES ARE NOT
BEEING MONITORED. STATE WILL FERIODICALLY CHECE. AS TIME FERMITS.
OSC WILL CHECE AS TIME FERMITS, AND IS FREFARED TO RESFOND WITH
EMERGENCY AUTHORITIES A8 NECESSARY.

C) 0O5C INFORMED REGIONAL MANAGEMENT 0OF SITE STATUS AGAIN EXFRESSING
CONCERN QVER SITE STABILITY.

D) 0SC CONSIDERS ENFORCEMENT AND REGIONAL COUNSEL AS LEED AT THIS
SITE. -

II)ACTIONS TAKEN

A) 0SC CONSULTED WITH REGIONAL COUNSEL THIS DATE. ORDER IS STILL In
NEGOTIATION WITH FRIMARILY LEGAL LANGUAGE CREATING FROBLEMS.

B) OSC CONTACTED mY FEFCO FROJECT MANAGER AND ARRANGED A MEETING FOR
THURSDAY,7/11/85 ON SITE TO DISCuUSsS FRELIMINARY CLEGNUF BY FEFCO.
ENFORCEMENT COMFL IANCE FERSONNELL TO ACCOMFANY OSC TO RECIEVE FiRST
HAND LOOK AND BRIEFING SINCE THEY WILL BE FERFORMING ONSITE
MONITORING.

ITI)FUTURE FILLANS

A) OSC TO ARRANGE FOR TRANSFER OF ALL DATA TO RF.

E) 0SC TO MONITOR ON SITE AS REQUESTED OR AS NECESSARY.

'C) 0OSC TO WORE WITH MDWMA AS REGARDS FOSSIEBILITY OF BURIED DRUMS .

D) OSC TO DRAFT FUNDING REQUEST FOR REMOVAL OF 2ND RF(ELECTRICAL EQIF)
IF REGIONAL COUNSEL IS UNSUCCESSFUL 1IN SECURING RF COOFERAT LUN.

ROBERT E. CARON
ON-SCENE COORDINATOR
USEFA-TI11
FHILADELFHIA, FA.

DISCONNECTED 08-Jul-85 13:;42 18



TLX II 7108229249
CONNECTED 19-Jul-85 10117 50

SPILLSEPA WSH
POLREP_30 CERCLA IMMEDIATE REMOVAL PROJEC
UNITED RIGGINGE AND HAULING SITE
: PRINCE GEORGES COUNTY
BELTSVILLE,MD.

I)SITURTIDNI(1000HR8..7/19/BS)

AYOSC INFORMED 7/18/85 THAT IT APPEARS LIKELY THAT THE CONSENT ORDER
WILL BE SIGNED WEEK OF 7/22, AND THAT ALL INVOLVED PARTIES ARE IN
AGREEMENT.

B) S8TATE OF MARYLAND GRAND JURY CONVENED 7/18 A8 REGARDS ALLEGED
CRIMINAL ACTIVITY. '

C)08C ISSUED SECOND VERBAL NOTICE TO ELECTRICAL EQUIPMENT CORP. (2ND
RP). EEC AGAIN STATED THAT THEY WILL NOT TAKE RESPONSIBILTY FOR
THEIR TRANSFORMERS CLAIMING FINANCIAL HARDSHIP. NEITHER PEPCO
NOR UNITED WILL REMOVE OR TAKE RESPONSIBILTY FOR THESE TRANSFORMERS.

II)ACTIONS TAKEN

LEAST ONE HAS LEAKED AND NONE HAVE BEEN OR WILL BE PROPERLY
MAINTAINED. PCB LEVELS AS HIGH AS BOX HAVE BEEN DETECTED.

€) O8C HAS DRAFTED AN ADDITIONAL FUNDING REQUEST TO REMOVE AND
DISPOSE OF THESE ESTIMATED 50 TRANSFORMERS. ESTIMATED TOTAL COST
FOR THIS WORK WILL BE $200,000 OF WHICH %$150,000 WILL BE DISPOSAL.

III)FUTURE PLANS

A) OSC AWAITING APPROVAL OF FUND REQUEST.

B) WORK TO COMMENCE IMMEDIATELY UPON APPROVAL.

C) ASSUMING CONSENT ORDER SIGNED, PEPCO TO BEGIN REMOVAL ACTIONS

WEEK OF 7/29.

ROBERT E. CARON
ON-SCENE COORDINATOR
USEPA-I11
PHILADELPHIA, PA.

DISCONNECTED 19-Jul-835 10:122 37



TLX II 7108229269
CONNECTED 07-Aug-B8S 15:12 44

SPILLSEPA WSH

POLREP #30

CERCLA IMMEDIATE REMOVAL PROJECT
UNITED RIGGINGS AND HAULING SITE
BELTSVILLE, MD.

I. SITUATION (2000HRS. 8/2/85)

A. CONSENT ORDER AWAITING CONCURRENCE OF RA. PEFCO PREPARED
TO START WORK B8/5/85. CHEM WASTE MANAGEMENT IS CONTRACTOR. 0SC HAS
APPROVED ALL PROPOSED PHASES OF FPEFPCO/CHEM WASTE WORK PLAN.

B. 0SC AND ERCS HAVE BEEN AGGRESIVELY PURSUING INCINERATION
DISPOSAL ALTERNATIVES. 1IN RESPONSE TO HQ BUIDANCE WHICH REQUIRES A
COMPLIANCE CHECK OF ANY PROPOSED DISPOSAL FACILITY PRIOR TO RECIEVING
SUPERFUND WASTE, THE FOLLOWING VERY SERIOUS SITUATION HAS BEEN
DISCOVERED. OF THE FIVE AVAILABLE PCE INCINERATORS, ONLY ONE IS IN

IN REGIONAL RECOMMENDATIONS THAT WASTE NOT GO THERE. THE ONLY IN
COMPLIANCE FACILITY IS THE G.E. INCINERATOR IN MASS., BOOKED THROUGH
OuUT 1986. THEREFOR, THE 0OSC HAS NO APPROVED DISPOSAL FACILITY FOR
THIS WASTE. THIS IS A NATIONWIDE PROBLEM. THE AGENCY DISPOSAL METHOD
OF CHOICE (INCINERATION ) IS UNAVAILABLE TO THE AGENCY BECAUSE OF AGENCY
POLICY AND GUIDANCE. THE OSC IS OF THE OPINION THAT THE NATURE OF THE
VIOLATIONS, WHETHER MINOR OR MAJOR, THE FACILITIES RESPONSE TO THE
PROBLEM, SHOULD EBE WEIGHTED, BY THE AFFECTED REGION THEREBY ALLOWING
FOR CONTINUED, DISPOSAL AT THESE FACILITIES CONTINUE TO OPERATE,
ACCEPTING AND DISPOSING GQF INDUSTRY GENERATED HAZARDOUS WASTE DAILY.

C. THE 0SC 1S ACTIVELY PRUSUING OTHER OPTIONS SUCH AS ONSITE
INCINERATIONS AND STORGAGE. INCINERATION ONSITE IS MOMENTARILY
UNFEASABLE. (1.5MILLION). THE 0sC IS EMPHATICALLY AGAINST STORING
MATERIAL ONSITE SINCE THIS CREATES AN OPERATIONS AND MAINTENANCE
HEADACHE, ADDITIONAL COSTS AND DODES NOT BENEFIT THE ENVIRONMENT. OTHER
OPTIONS WILL BE PURSUED FOR FINAL DISPOSITION OF THIS HIGH LEVEL PCB
FLUID, SUCH AS ONSITE DETOXIFICATION.

D. DUE TO THE ABOVE MENTIONED SITUATION, THE 0OSC WAS FORCED TO

FOR THE LATTER. THIS WILL RESULT IN ADDITIONAL COSTS IN DIRECT RESPONSE
TO THE UNAVAILABILITY OF DISPOSAL SITES.

E. IT SHOULD BE MENTIONED THAT THIS PRESENT EMERGENCY ACTION
HAS BEEN DEEMED NECESSARY BY THE OSC AND THE STATE OF MARYLAND SINCE
THESE TRANSFORMERS ARE IN POOR CONDITIONS HAVE LEAKED IN THE PAST AND
FOR ALL INTENSIVE PURPOSES CAN BE CONSIDERED ABANDONED. THIS HIGH LEVEL
PCB WASTE PRESENTS A THREAT TO THE PUBLIC HEALTH AND THE ENVIRONMENT,
VIA DIRECT CONTACT, A STRONG POTENTIAL FOR RELEASE AND FURTHER
CONTAMINATION OF AN ALREADY GROSSLY CONTAMINATED SITE.



TLX II 7108229269
CONNECTED 07-Aug-85 15:05 08

SPILLSEPA WSH
345

POLREP 31

CERCLA IMMEDIATE REMOVAL PROJECT |

UNITED RIGGINGS AND HAULING SITE 0 I

BELTSVILLE, MARYLAND | el /j (h T __:7
Lfe

I. SITUATION (1900HRS. 8/4/85)

A. TRANSFORMER DRAINING OPERATIONS CONTINUED THROUGH
WEEKEND. TOTAL OF 5000 GALLONS.

B. FLUSH OPERATIONS USING DIESEL FUEL COMMENCED 8/3/85.

C. LABS PERFORMING PCB ANALYSIS WILL NO LONGER DISPOSE OF
SAMPLES DUE TD SMALL QUANTITY GENERATOR RULE. THIS WILL RESULT IN
ADDITIONAL PROJECT COSTS ESTIMATED AT $2000. THIS WILL BE COMMON
FROM NOw ON.

D. MEDIA INTEREST MODERATE.

II. ACTION TAKEN

A. OSC TAT AND ERCS SORTED ALL SAMPLES RETURNED FORM LAB, TO
BE BULKED AS TO PCB CONTENT FOR FUTURE DISPOSAL.

B. PUUMPING AND FLUSH OPERATIONS CONTINUING. HEAT STRESS
SLOWING WORK.

III. FUTURE PLANS

A. FROCEED WITH RETROFILL FLUSH, LEAVING FLUSHING TRANSFORMERS
AT LEAST 18 HOURS.

B. CONTINUE TO DEVELOP DISPOSAL OPTIONS. 0SC REQUEST ING
ASSISTANCE AND ADVICE FROM BOTH REGION AND HQ@.

ROBERT E. CARON
ON-SCENE COORDINATOR
U.S. EPA III



Fe ESTIMATED COSTS TO DATE: (COb B/2/689)
ERCS $223,079
TAT $ 26,610
EPA $ 7,000
TOTAL  $256,689
PROJECT $475, 000
CEILING

II. ACTIONS TAKEN

A. 0OBC CONTACTED REGION, ERS MIKE ZICKLER AND SUPERFUND BRANCH
CHIEF, TOM VOLTAGGIO AS REGARDS DISPOSAL SITUATION. THEY ARE IN TUNE
WITH THE ISSUES AND ARE PURSUING THE FOLLOWING: - ,

—CAN R.P. SEND WASTE TO NON COMPLIANCE FACILITIES? ) OLAJK/

—PUBLIC PERCEFTION >

—INTERPRETATION OF HQ GUIDANCE.

—SEEKING MORE COMPLETE INFO AS REGARDS POTENTIAL DISPOSAL

FACILITY COMPLIANCE PROBLEMS.

B. 0OSC CONTACTED H@ ERD, COLLEEN CARRUTHERS AND DISCUSSED
SITUAITION AND TO SEEK GUIDANCE. AS MENTIONED, PROBLEM IS NATIONWIDE.
HQ, TIM FIELDS, HANS CRUMP, CONSULTED. POSSIBLE, JOINTLY WITH REGION I
AND HQ THAT THE SLA FACILITY IN CHICAGO COULD BE USED, SINCE THE
COMPLIANCE PROBLEM HAS NOT RESULTED IN RCRA ENFORCEMENT ACTION, AND IT
APPEARS THAT THE FACILITY COULD BE IN COMPLIANCE SHORTLY IF THIS BECAME
A REGION V PRIORITY OSC SEEKS BOTH REGIONAL AND HQ@ ADVICE AND GUIDANCE.

C. PRESS CONFERENCE HELD ON SCENE 7/31 AND 8/1. PRESS INTEREST

fﬂi49

HIGH.

D. TRANSFORMER DRAINING MITIATED B/1/85. TOTAL OF APPROX. 2000
GALLONS DRUMMED TO DATE.

E. TAT IS ACTING SITE SAFETY. MORNING SAFETY MEETING BEING HELD.
LEVEL B USED SINCE PCB LEVELS ARE IN EXCESS OF 70%. ACTUAL HOSE
HANDLERS (TWO PEOPLE) WEARING B. ALL OTHERS IN LEVEL C.

F. 08C REVIEWED PEPCO WORK PLAN WITH PEPCO PROJECT MANAGER.

6. 08SC BRIEFED P.G. COUNTY FIRE DEPT.

ITI. FUTURE PLANS

A. CONTINUE PUMPING OPERATIONS.

B. BEGIN TRANSFORMER FLUSH OPERATIONS.
\ C. WORK THRU WEEKEND TO ALLOW FOR PEPCO TO BEGIN WORK ON
CONTAMINATED SOILS. TRANSFORMERS ARE STAGED IN HOT ZONE.

D. CONTINUE PURSUING DISPOSAL OPTIONS.

E. 0OSC AWAITING SIGNED CONSENT ORDER.

ROBERT E. CARON
ON-SCENE COORDINATOR
U.S. EPA-REGION III
PHILADELPHIA, PA.
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POLREP 32,

UNITED RIGGING & HAULING SITE
LERCLA IMMEDRIATE REMOVAL,
BELTSVILLE, MD.

I. SITUATION (8/46/85, 1B30HRS.)

A. THE CONSENT ORDER RECEIVED FINAL SIGNITURE ON 8/2/85 IN
PHILADELPHIA ALLOWING PEPCO TO COMMENCE THEIR CLEAN-UP OPERATIONS
AT UNITED RIGGING & HAULING (UR&H).

B. 0SC IS EXTREMELY CONCERNED ABOUT THE LACK OF DISPOSAL
FACILITIES IN TOTAL COMPLIANCE WITH EPA GUIDELINES WHERE FCB WASTE
STREAMS CAN BE DISPOSED OF FROM THIS SITE.

C. ESTIMATED COSTS (8/5/85)

ERCS-248K, EPA-7.7K, TAT-30K

D. EPA ENFOREMENT CONTINUES TO PERFORM ONSITE MONITORING OF RP
CLEANUP PLANS.

E. EPA OFFICIALS (TIM FARRIS, K. TOMINECTSU, R. MUELLER,

C. MCWHIRTER, N. ZIMA WERE ONSITE TO IMSPECT AND BE BRIEFED ON CLEAN-UP
OPERATIONS AT THE UR&H SITE.

F. PEPCO CONTINUES TD MOBILIZE AND SET-UP FOR THEIR RF CLEAN-UF
ACTIVITIES. O0SC MET WITH PEPCO AND CHEMICAL WASTE MANAGEMENT TO
COORDINATE CLEAN-UP EFFODRTS.

G. 0SC BELIEVES THE LACK OF AN IN COMPLIANCE DISPOSAL FACILITY
WILL FORCE HIM TO LEAVE DRUMMED PCB TRANSFORMER FLUID AND TRANSFORMER
CARCASSES ONSITE WHICH WILL INTERFERE WITH PEPCO PHASE OF THE CLEAN-UF.

H. EPA AND STATE DETERMINED THAT EMPTIED TRANSFORMERS PROFERTY
CLEANED INSIDE AND OUT CAN BE CONSIDERED NON-HAZARDOUS.

I. THE REGION AND H@ BELIEVE EPA CAN REQUIRE A RP INVOLVED IN
AN ENFORCEMENT ACTION TO COMPLY WITH EPA DISPOSAL POLICIES CONCERNING
COMPL IANCE. ;

J. PRINCE GEORGES COUNTY CONTINUES TO REVIEW THE PEPCO SOIL
EROSION CONTROL PLAN. O0OSC AND MDWMA ARE USING EMERGENCY AUTHORITIES
TO ALLOW CLEAN-UP TO CONTINUE UNHAMPERED. FPEPCO TO PERSUE PERMIT
‘WIGOROUSLY.

) & ACTIONS TAKEN

A. 0SC OBTAINED A PROVISIONAL GENERATOR ID# MDFOO0001474
FROM MD IN ORDER TO PREPARE FOR SHIPMENT OF PCB CONTAMINENTS IF AN IN
COMPLIANCE DISPOSAL FACILITY IS FOUND.

B. ERCS FINISHED DRAINING AND RETROFILLING THE TRANSFORMERS
B/5/85. FLUSH WAS ALLOWED TO SIT A MINIMUM OF 18 HOURS.

I11. FUTURE PLANS

A. PREPARE ONSITE WASTES FOR STORAGE WHILE A DISPOSAL IS BEING

SOUGHT .
B. EPA ENFORCEMENT TO CONTINUE TO MONITOR PEPCO CLEAN-UP
ACTIVITIES.

C. FINISH DRAINING FLUSH MATERIAL AND DECON THE OUTSIDE OF
THE TRANSFORMERS.
D. BUILD LINED CELL FOR THE STORAGE OF WASTES.

BOB CARON, 0S8C
USEFA REGION III
PHILADELFHIA, PA.
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TLX II 7108229269
CONNECTED 09-Aug-85 10:04 01

SPILLSEPA WSH

POLREFP 33 CERCLA IMMEDIATE REMOVAL PROJECT
UNITED RIGGINGS AND HAUL ING SITE

BELTSVILLE, MD.

I)SITUATION:(B/7/BS, 1B0O HRS.)

A) FEPCO CONTINUES TO MOBILIZE FOR THEIR ROLE IN THE RP CLEANUP. 0OSC
CONTINUES TO COORDINATE WITH THE PEPCO PROJECT MANAGER AS REGARDS ON
SITE ACTIVITIES.

B) ESTIMATED COSTS TO DATE: (COB B8/6/85)

ERCS EPA TAT

—— e e ——— i s — ———

$251K $8K $32K

C) PEPCO BEGAN CONSTRUCTION OF THEIR SOIL EROSION CONTROL AND SEDIMENT
CONTROL STRUCTURES.

D) TAT CONTINUES TO ACT AS COST AND SAFETY MONITOR IN ADDITION TO THEIR
NORMAL TECHNICAL DUTIES.

E)OSC CONTINUES TOD SEEK A DISPOSAL FACILITY WHICH IS IN COMPLIANCE
WITH ALL EFA COMPLIANCE POLICIES.
IIDACTIONS TAKEN

CYERCS WIPED DOWN ALL TRANSFORMERS.
IIIFUTURE PLANS

A) TRANSFPORT AND DISPOSE OF TRANSFORMER CARCASS AND PCB SOLIDS WEEK OF
8/12,

B)STORE DRUMS ON SITE PENDING LOCATION OF AN AFPFROVED DISFOSAL
FRCILITY.

ROBERT E. CARON
ON-SCENE COORDINATOR
USEPA-III
PHILADELPHIA, PA.



X II 7108229269
CONNECTED 20-Aug-85 08:38 34

SPILLSEPA WSH

~0LREP 34 CERCLA IMMEDIATE REMOVAL FROJECT,
ING AND HAUL ING SITE

iTTN; TOM MASSEY AND TIM FIELDS

L)SITUQTIDN:(OBOOHRS.,B/20/BS)
A) FINAL ARRANGEMENTS HAVE BEEN MADE TO TRANSFORT AND DISFOSE OF ALL
PCB OIL AND CONTAMINATED MATERIALS TO IN COMPLIANCE FACILITIES.
IT SHOULD BE NOTED THAT FPOLICIES REGARDING COMPL IANCE HAVE
DIRECTLY IMPACTED PROJECT COSTS BY AS MUCH AS 20%.
B) DISPOSAL LOCATIONS ARE AS FOLLOWS:
-FCB OILS: ENSCO INCINERATOR, EL DORADO, ARKANSAS.
~TRANSFORMER CARCASSES AND OTHER FPCB CONTAMINATED SOLIDS:
CHEM WASTE MANAGEMENT, MODEL CITY, NEW YORK.
C) 0OSC ANTICIFATES APPROACHING CEILING. IN LIGHT OF PRESENT POLICIES

FUNDS, SINCE IT 1S NOT FOSSIBLE TO TRACK INDIRECT COSTS. THE 0scC
ACCEFTS NO RESPONSIBILITY AS REGARDS THE TRACKING OF INDIRECT COSTS.
D) TOTAL ESTIMATED COSTS FOR DISPOSAL ARE: %170, 000,
ESTIMATED TOTAL COSTS TO DATE ARE: $260,000.
FROJECT CEILING IS: $475, 000,
IDACTIONS TAKEN

A) OSC INFORMED ERCS THAT T&D FOR PCB DILS WILL OCCUR ON B/22.
B) 0SC REQUESTED ERCS TO FINALIZE DISFOSAL OF FCB SOLIDS IN AN
ATTEMPT TO DO T%D ON 8/22.
IT)FUTURE PLANS
A) UPON COMFLETION OF THE ABOVE THE 0OSC INTENDS TO DECLARE PROJECT
CLOSED.

UNITED CONTINUE SITE CLEANUP. ENFORCEMENT AND STATE WILL MONITOR
CLEANUFP TO ALLOW 0OSC TO PURSUE OTHER EMERGENCIES.

OBERT E. CARON
N~SCENE COORDINATOR
SEPA-III
AILADELFHIA, FA.

L

ISCONNECTED 20-Aug-85 08:43 37



TLX II 71082292469
CONNECTED 06-Sep-B85 15:37 34

SPILLSEFA WSH
FOLRE =5 CERCLA IMMEDIATE REMOVAL FROJECT

UNITED RIGGINGS AND HAULING SITE
FRINCE GEODRGES COUNTY SITE
BELTSVILLE, MD.

ATTN: TIM FIELDS AND TOM MASSEY

IDSITUATION: (OB0OO HRS.,%/5/85) :
A) 0OSC, TAT AND ERCS REMOBILIZED 9/4 TO CDMFLETE ALL T&D ON THE EEC
TRRNSFGRHERB“‘REINSPEETIDN OF THESE UNITS PRIOR TO TRANSFORT
- REVEALED AFFROX ONE DRUM WORTH OF RESIDUAL OIL IN THSES 27 UNITS.
THE OSC DIRECTED ERCS TO COLLECT THIS OIL. THERFOR ONE DRUM WILL
REMAIN ONSITE UNTILL DISPOSAL ARRANGEMENTS CAN BE MADE.
B) THIS ACTION MINUS THE ONE DRUM WILL COMPLETE ANY AND ALL OF EPA
ACTIVITY AND FUND EXPENDITURE.
C) ESTIMATED COSTS TO DATE ARE $450,000. PROJECT CEILING $475, 000.
D) DURING THE WEEK OF 8/30 AN INSFECTOR GENERAL REFORTED TO BE FROM
EFA HQ APPEARED ONSITE. THE 0SC AND ERCS WERE NOT FPRESENT AS THE
;7SITE HAD BEEN DEMBILIZED. HOWEVER, FEPCO WAS ON SCENE FERFORMING
THEIR CLEANUP UNDER THE CONSENT ORDER. THE 0SC INTERVIEWED ONSITE
INDIVIDUALS WHD TALKED TO THE AUDITOR. THE OSC WAS TOLD THAT THE
INDIVIDUAL SHOWED CREDENTIALS AND DEMANDED TO SEE SITE FILES .
THE FEFCO PROJECT MANAGER REFUSED FILE ACCESS AND EXFLAINED TO THE
AUDITOR THAT THIS CLEANUF WAS BEING PERFORMED UNDER AN ORDER AND
DID NOT INVOLVE SUPERFUND. UFON LEARNING THIS THE AUDITOR LEFT THE
SITE. THE 0SC CONTACTED REGIONAL SUFPERFUND AUDIT COORDINATOR, JOHN
MICHITA, WHD INFORMED THE 0OSC THAT THIS VISIT WAS CONTRARY TO THE
REBIDNQL AGREEMENT OF PRENOTIFICATION AND THAT THE DESRIFTION OF
THE INDIVIDUALS ATTITUDE SHOULD BE DISCUSSED WITH AUDIT MANAGEMENT.
JOHN MICHITA DISCUSSED THIS SITUATION WITH REGIONAL AUDIT WHO WERE
UNAWRE OF ANY FLANNED SITE VISIT. THEY WILL INVESTIGATE.
E) 0SC REVIEWED FPEFCO AND UNITED FROGRESS ON CLEANUP AND IS OVERALL
SATISFIED WITH PROGRESS.
F) 0SC INFORMED ON 9/4 THAT THE RESULTS FROM THE DIOXIN SAMFLING ARE
' NOW AVAILABLE AND ALTHOUGH NO 2,3,7,8 WAS FOUND THERE IS A
SIGNIFICANT LEVEL (1500PFB) OF DIEBENZOFURANS. THE 0SC INFORMED CDC
WHO REQUEST DATA PRIOR TO MAKING COMMENT. 0SC ADVISED REGIONAL
COUNSEL. AND REGIONAL MANAGEMENT. 0SC REQUESTED WALT LEE, REGIONAL
DIOXIN COORDINATOR TO FROVIDE WRITTEN REVIEW AND ADVICE. NO
ADVICE WILL BE FORTHCOMING FROM REGIONAL DIOXIN FPEOFLE AS GUIDANCE
IS UNCLEAR ON THIS SUBJECT AND IS RELATED TO CDC OFNION. 0SC
REQUESTS ADVICE AND GUIDANCE.
ITYACTIONS TAKEN
A) OSC COMFLETED ALL T%D FOR EEC TRANSFORMER CARCASSES AND FCE SOLIDS.
ALL MATERIAL SENT TO CHEMWASTE IN MODEL CITY NEW YOREK.
B) OSC INSFECTED SITE FOR ORDER COMFLIANCE. AFFEARS O.F.
ITI)FUTURE FLANS
A) ONE DRUM REMAINING TO BE HANDLED THRU TSD ROUTE ASAF.
B) ENFORCEMENT TO CONTNUE MONITORING ORDER COMPLIANCE.
C) OSC AWAITS GUIDANCE FROM CDC,REGION AND H@ AS REGARDS DIEENZOFURAN
IS5UE.

ROBERT E. CARON
ON-SCENE COORDINATOR
USEPA-II1I
FHILADELFHIA, PA.



TLX I1 71082292469
CONNECTED 11-Sep-85 09:27 02

SPILLSEFA WSH

FOLREF Zé& CERCLA ENFORCEMENT LEAD SITE
UNITED RIGGINGS AND HAUL ING
FRINCE GEORGES COUNTY
BELTSVILLE, MD.

ATTN; TIM FIELDS AND TOM MASSEY

IDSITUATION: (0800 HRS.,2/11/85)

A) OSC CONSIDERS ALL FUND FINANCED ACTIVITIES COMFLETE. AWAITING FINAL
INVOICING FROM ERCS.

B) OSC WAS INFORMED BY CERCLA ENFORCEMENT DOIXIN COORDINATOR, WALT LEE
THAT FRELIMINARY UNVERIFIED RESULTS FROM DIOXIN SCREENING FERFORMED
IN JUNE INDICATE THE PRESENCE OF BOTH DIOXIN AND DIBENZOFURANS AT
SIGNIFICANT LEVELS RANGING FROM 1.6 FPE TO 1500 FPB. FREVIOUSLY
FAST TURNAROUND ANALYSIS FOR 2,3,7.8 ONLY WERE NEGETIVE ENAELING
AN ORDER TO BE DEVELOFED WHICH DOES NOT INCLUDE DIOXINS. IN ADDITION
FEFCO 1S ACTIVELY PERFORMING WORK UNDER THIS ORDER AND HAS ALREADY
DISFOSED OF OVER 150 TRUCK LOADS OF CONTAMINATED SOILS.

C) 0SC CONSULTED WITH CDC WHO UNOFFICIALLY INDICATED THAT NO INCREASED
HEALTH IMPACT WOULD BE EXPECTED OVER THAT OF THE ALREADY CERTIFIED
FCB FROBLEM.

D) 0OSC HAS CONSULTED WITH REGIONAL DIOXIN FERSONNEL. AND HQ DIOXIN
PERSONNEL. WHOD HAVE OFFERED NO CONSTRUCTIVE GUIDANCE TO DATE.

E) OSC ACTIVELY SEEKING ADVICE AND GUIDANCE AS TO THIS SITUATION AND
ESFECIALLY LEGAL GUIDANCE AS TO THE STATUS OF THE ORDER. SHOULD THE
OSC UTILIZE AUTHORITIES UNDER THE ORDER TO STOF WORK ONSCENE EBECAUSE
OF THE FRESENCE OF DIOXIN? WHAT STEFS ARE AFFROFRIATE IF THE 0OSC
DOES STOF WORK?

F) THE 0SC STILL CONSIDERS THIS SITE TO EE ENFORCEMENT LEAD AND WILL
REQUIRE A POSITION FROM ENFORCEMENT AS REGARDS THIS ISSUE PRIOR TO
TAKING ANY ACTION.

'G) THE 0SC FORMALLY REQUESTS GUIDANCE FROM BOTH THE REGIDN AND HO AS
REGARDS THIS I1SSUE.

H) THE 0OSC CONSIDERS THIS INFO CRITICAL AND AFTER CERTIFIED QA/QC WILL
STRONGLY RECOMMEND RELEASE OF THIS DATA TO ALL PARTIES CONCERNED.

ROBERT E. CARDON
ON-SCENE COORDINATOR
USEFA-IT11
FHILADELFHIA, PA.



TLX II 7108229269
CONNECTED 12-Sep-85 15:14 19

SFILLSEFA WSH
EOLREF =7 CERCLA ENFORCEMENT LEAD SITE

UNITED RIOGINGS AND HAUL ING

FRINCE GEORGES COUNTY
BELTSVILLE, MD.

ATTN: TIM F1ELDS AND TOM MASSEY

IDSITUATION: (1400 HRS.,9/12/85)

A)

B)

E)

D)
E)

BA/GC DOFFICER, PAT KRANTZ, AFTER REVIEW OF THE DIOXIN AND
DIBENZOFURAN LABORATORY RESULTS HAS CONCLUDED THAT THE SECOND
2,3,7,8 DIOXIN LABORATORY RESULT 1S ERONEOUS AND THAT THE FIRST
RESULT REFORTED IN JULY AS NON DETECTABLE 1S THE EFA ACCEFTED
RESULT. THIS IS DUE TO THE FACT THAT THE LAB WAS USING AN
"EXFERIMENTAL" METHOD WHICH IS FRESENTLY IN TRIAL BY THESE LAES.
THE RESULTS FOR THE SFIKES AND SURROGATES WERE INCONCLUSIVE. THE
RESULTS FOR THE DIBENZOFURANS WERE VERIFIED AND ARE ACCEFTED.

THE 0OSC HAS CONSULTED WITH REGIONAL COUNSEL AS REGARDS THIS ISSUE
AND IT'S FOSSIBLE IMPACT AS REGARDS THE CONSENT ORDER. SINCE
DIBENZOFURANS ARE NOT REGULATED BY ANY FEDERAL LAW THEN THIS

WASTE IS STILL A TSCA WASTE. SINCE TSCA PERMITTED LANDFILLS DO NOT
REQUIRE DIBENZOFURAN ANALYSIS THEN THIS MATERIAL IS ALLOWAELE UNDER
EFA REGULATIONS FOR DISFOSAL AT THE CHEM WASTE LANDFILL IN N.Y.
THE OSC WILL PROVIDE COPIES OF THIS ANALYSIS TO PEFCO. UNITED
RIGGINGS AND THE STATE OF MARYLAND RECOMMENDING THAT FEFCO INFORM
CHEM WASTE OF THESE RESULTS TO ASSURE THAT BOTH THE LANDFILL AND
THE STATE OF N.Y. HAVE NO PROBLEM WITH THIS WASTE GOING THERE.

THE O0SC AGAIN ASKS FOR ADVICE AND GUIDANCE AS REGARDS THESE ISSUES.
THE 0SC HAS REQUESTED THAT ENFORCEMENT DETERMINE THAT THERE IS A
NEED FOR CORRECTIVE ACTION UNDER THE ORDER AS REGARDS THESE ISSUES,
AND THAT THERE IS A NEED FOR 0SC INVOLVEMENT.

ROEBERT E. CARON
ON-SCENE COORDINATOR
USEFA-II1
FHILADELFHIA,FA.

DISCONNECTED 12-Sep—-8Y9 15:19 38



TLX II 7108229249
CONNECTED 29-Nov-85 0%9:04 28

SFILLSEFA WSH

FOLREF =9 CERCLA ENFORCEMENT LEAD SITE

T UNITED RIGEING AND HAUL ING
BELTSVILLE. WD,

ATTN: TIM FIELDS AND TOM MASSEY

DISITUATION: (0900 HRS..11/2%9/85)

A) DOSC CONTACTED EY ENFORCEMENT, ROEIN AITHEN, AND INFORMED THAT THE
CONSENT ORDEFR CLEANUF EEING CONDUCTED EY FEFCO IS ESSENTIALLY COMFLETE.

B) 0SC HAS EEEN CONSULTED THROUGHOUT A5 REGARDS INTERFRETATION OF
CLEANUF CRITERIA AS SFECIFIED IN THE ORDER. ALL SUCH INTERFRETATION waS
COCRDINATED WITH THE STATE OF MARYLAND. REGIONAL COUNSEL AND REGIUOMAL
MANAGEMENT .

C) FEFCD CLERNUF EXFECTED TO BE COMFLETE BY COR 12/5/85,

D) FEFCO wILL BE GIVEN 20 DAYS TO FREFARE AND SUBMIT TO THE 0SC AND
THE STATE &4 REFORT DETAILING CLEANUF ACTIVITIES aND INCLUDING SAMFLING
AND ANALYTICAL RESULTS.

E) 0OSC COURLINATING A SITE IMSFECTION WITH ENFORCEMENT, FEFCO, STATE,
AND UNITED RI1GGEING FOR 12/3/8%5, TO REVIEW CONTROL AND STABILIZATION AND
CLEANUF EFFORTS AND ASSURE FROFER SITE RESTORATION AND COMFLIANCE WITH
THE ORDEK. ‘

F) THE STATE OF MARYLAND WILL CONTINUE TO PURSUE BURIED DRUM,
TRANSFORMER 1SSUES BY COLLECTING SAMFLES ALONG BANK FACES AND VIA DRILL
CUTTINGS. STATE TO FERFORM THIS WORK WEEK OF 12/2.

b)) THE O0OSC CONCURS WITH THE STATE THAT NO CLOSEOUT OF ORDER SHOULD BE
ALLOWED UNTIL FROFER REVIEW OF FEFCO CLEANUE LDATA IS COMFLETE. 0OSC AND
STATE WILL CUMFLETE THIS REVIEW WITHIN 10 DAYS UFON RECIEFT.

H) UFON COMFLETION OF REVIEW AND SATISFACTORY SITE INSFPECTIUN, THE use
AND THE STATE 050 WILL CERTIFY AS TO COMFLIANCE WITH THE ORDER THERERY
ALLOWING FOR ORDER CLOSEOUT.

ROBERT E. CARON
ON-SCENE COORDIMATOR

USEFA=-TII
FHILADELFHIA, Fr.

SFILLSEFA WSH

DISCONNECTED ~7=-Nov-8%5 09:09 12



Me s s age 454-E 13-Sep-B85 13:5

FOLREF 37353‘ CERCLA ENFORCEMENT LEAD SITE
UNITED RIGGING AND HAUL ING SITE
FRINCE GEORGES COUNTY
BELTSVILLE, MD.

ATTN:TIM FIELDS AND TOM MASSEY

IDSITUATION: (1300 < 2/1Z2/85)
A) AS STATED BEFORE, THE 0SC NOW CONSDERS THIS SITE TO EE AN
ENFORCEMENT LEAD. ALL FUND FINANCED ACTIVITIES ARE COMFLETE.
THE OSC WILL REQUIRE ENFORCEMENT REQUEST BEFORE ANY ACTION USING
0SC AUTHORITIES ARE CONTEMFLATED AS REGARDS THE NOW IN FLACE CONSENT
ORDER.

ROBERT E. CARON
ON-SCENE COORDINATOR
USEFA-II11
FHILADELFHIA, FA.

T
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SPILLSEPA WSH s i
ERCLA ENFORCEMENT LEAD SI1TE

POLREP 3%
- 7~ UNITED RIGGING AND HAULING
e b o "BELTSVILLE, ™D, i
ATTN: TIM FIELDS AND TOM MABSEY = | ; '
e rieos erirengy 0 L
1) SITUATION: (0700 HRS. , 11/29/8%) &

A) OSC CONTACTED BY ENFORCEMENT, ROBIN AITKEN, AND INFORMED THAT THE
CONSENT ORDER CLEANUP BEING CONDUCTED BY FEPCO IS ESSENTIALLY COMPLETE.

CLEANUP CRITERIA AS SPECIFIED IN THE ORDER. ALL SUCH INTERPRETATION WAS
COORDINATED WITH THE STATE OF MAR
MANAGEMENT . g Bt e :

C) PERCO CLEANUP.BXPECTED. TQ BE COMPLETE BY COB 12/5/65.

D) PEPCO WILL BE BIVEN 30 DAYB TO PREFARE AND SUBMET-TH THE 0SC AND
THE STATE A ﬁapmﬂrfgaTa;L;Nﬁf EANUP ACTIVITIES AND INCLUDING SaMPLING
AND ANALYTICAL RESULTS. PR L - Nals

E) OBC-COORDINATING A s:rs;;NQRECTloN WITH ENFORCEMENT, FEFCO, STATE,
-AND UNITED RIGGING FOR 12/3/88, TO REVIEW CONTROL AND STABILIZATION AND
CLEANUP EFFORTS AND. ABBURE PROPER SITE RESTORATION AND COMPL IANCE WITH
THE ORDER. DR hand: % | ‘

P2 THE STATE OF MARYLAND WILLUCONTINUE TO FURSUE BURIED DRUM,
TRANSFORMER “1ESUEB BY COLLECTING SAMPLES ALONG BANK FACES AND VIA DRILL
CUTTINGS. STaTE_TQ;pgRFaRH_IH&;QHURK WEEK OF 12/2.

G) THE OSC CONGURS WITH THE BTATE THAT NO CLOSEQUT. OF ORDER SHOULD EE
ALLOWED Y UNTIL FROPEBR REVIEW - PPEPCO CLEANUP DATA I8 COMPLETEs DSC AND
STATE WILL cumpLETﬁ'rnzs.ﬂﬁvtggﬂyrrﬂxu 10 DAYS UFON RECIEPT. .

H) UPON COMFLETION OF REVIEWIAND BATISFACTORY SITE INSFECTION, THE 0SC

AND THE BTATE 0OSC WILL |

_ | ERT fi@ﬁ;IQ_QQMPLIANCE.NIIH_THE\QRDER THEREBY
ALLOWING FOR ORDER ! AR L
i - ; & Rmme M4
ROBERT E. CARON \\xhhm#
ON-SCENE COORDIN# A
USEFA-1TT :

PHILADELPHIA, FA.

SPILLBEPA WSH

T o



